DISTRICT 4 - DRAFT

Update #1: 5/13/15
Update #2:7/2/15
Update #3: 7/5/15
Update #4: 7/8/15
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Location Q1 - Task Per 2008 Parks Bond Implementation Plant Budget Amount/Bond Total | Business Unit 6 p y prol P any items items were additional present that exceed the . COMMENTS
to be completed by Contractors, City Bond - L . Pictures
. missing? missing items over the scope?
Contractor or In Workforce, or Both Implementation
scope?
House?
Candelero Park Demolition of Two (2) Tennis Courts S 131,425.00 423007 Contractor In House Yes No N/A Yes See page 10 4
Candelero Park Resurface Basketball Court Contractor In House Yes No N/A
Reseed
Candelero Park Reseed/Sod Old Turf Area In House In House No Yes Incomplete Original natural grass regenerated
Candelero Park Replace Wood Steps w/Concrete Stairs in Arroyo In House In House Yes No N/A Metal stairs installed instead of concrete
COLOR LEGEND:
Parks jointly inspected by POSAC Chair and Public Works Department Director shown in BLUE
Parks inspected by Public Works Department Staff shown in WHITE
Cancelled Projects shown in RED 9



